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P ER M IT M 0 D I FI CAT1 0 N S U M M A RY 

This document is submitted as a Class 1 Permit Modification requiring prior approval from the 
Colorado Department of Health pursuant to 6 CCR 1007-3 100.63(a). The modification 
incorporates previously approved changes to the Environmental Restoration Interagency Agreement 
milestone schedules in the Corrective Action Requirements Section of the State RCRA Permit for 
Rocky Flats Plant. Changes to the milestone schedules are shown in bold and strike-out. 

Please note that extension requests have been submitted for Operable Units 1, 8, 10, 12, 13, and 
14, but they have not yet been accepted. In addition, the stop work order currently in effect for 
Operable Units 2 through 7 and recently lifted for Operable Unit 1 will significantly impact all the 
milestone dates for these Operable Units. 

A 



TABLE 6 

FEDERAL FACILITY AGXEMENT AND CONSENT ORDER 

MILESTONE SCHEDULE 

ou 1 

8 8 1  HILLSIDE 

OU 1 PHASE 1 x 1  RCRA FACILITY INVESTIGATION/REMEDIAL 
INVESTIGATION ( R F I / R I )  

Submit D r a f t  P h a s e  I11 R F I / R I  Work P l a n  

S u b m i t  F i n a l  P h a s e  I11 R F I / R I  Work P l a n  

S u b m i t  D r a f t  Phase I11 R F I / R I  R e p o r t  

S u b m i t  F i n a l  P h a s e  I11 R F I / R I  R e p o r t  

OU 1 CORRECTIVE MEASURES STUDY/FEASIBILITY 
STUDY (CMS / F S  ) 

S u b m i t  D r a f t  CMS/FS R e p o r t  

S u b m i t  F i n a l  CXS/FS R e p o r t  

OU 1 CORRECTIVE AND REY-EDIAL ACTION PROPOSED PLAN (PO) 

S u b m i t  D r a f t  P P  

Submit F i n a l  PO 

S ubini t ?,e s p o n s ive r.e s s S i ~ ~ n a  r y 

Submit F i n a l  xesponsiveness  Sumary 

S u b m i t  D r a f t  CAD / ROD 

S u b m i t  F i n a l  CAD/ROD 

OU 1 CO?.XEXTIVE /REMEDIAL DESIGN ( C D / W )  

S u b m i t  CD/P.D Work P l a n  

S u b n i t  D r a f t  T i t l e  I1 Design 

F e b r u a r y  6 ,  1 9 9 0  

October 3 0 ,  1 9 9 0  

October 28, 1992 

November 15, 1993 

February 11, 1994 

August 3, 1994 



OU 1 CORRECTIVE/REMEDIAL ACTION 

Begin Corrective/Remedial Action Construction 

Complete Corrective/Remedial Construction 

Submit Performance Assessment Report 

OU 1 INTERIM MEASURE/INTERIM REMEDIAL ACTION (IM/IRA) 

Submit Draft Proposed IM/IRA Decision Document 

Submit Proposed IM/IRA Decision Document 

Submit Final IM/IRA Decision Document 

Submit IM/IRA Implementation Document 

Begin Phase I-A IM/IRA Construction 

Begin Phase I-B IM/IRA Construction 

Begin Phase II-A IM/IRA Construction 

Begin Phase II-B IM/IRA Construction 

Complete IM/IRA Construction 

Begin IM/IRA Testing 

May 7 ,  1996 

November 4 ,  1997 

February 10, 1998 

September 18; 

October 6, 

January 5 ,  

February 2 2 ,  

January 15, 

October 8, 

April 1, 

September 3,  

April 13, 

August 5, 

1989 

1989 

1990 

1991 

1990 

1990 

1991 

1991 

1992 

1991 



OU 2 CORRECTIVE/REMEDIAL ACTION 

Begin Corrective/Remedial Action Construction January 20, 1997 

Complete Corrective/Remedial Action Construction July 20, 1998 

Submit Performance Assessment Report October 15, 1998 

ou 2 SURFACE WATER INTERIM MEASURE/ INTERIM REMEDIAL ACTION (IM/ IRA) 

Submit Draft Proposed IM/IBA Decision Document June 19, 1990 

Submit Proposed IM/IRA Decision Document September 18, 1990 

Submit Draft Responsiveness Summary December 13, 1990 

Submit Final Responsiveness Summary and Final 
IM/IRA Decision Document 

January 11, 1991 

Field Treatability Test System Installation Complete May 10, 1991 

Begin Field Treatability Testing May 13, 1991 

Submit Draft Treatability Test Report >.pril 1, 1992 

Submit Final Treatability Test Program Report june 2, 1992 

Complete IM/IXI Construction April 24, 1992 

Begin Field Treatability Testing (Entire System) April 27, 1992 

OU2 SUBSURFACE INTERIM MEASURE/INTERIM REMEDIAL ACTION (IM/IRA) 

Submit Draft Proposed IM/IRA Decision Document March 2,  1992 

Submit Draft Responsiveness Summary June 1 1 ,  1992 

Submit Final Responsiveness Summary and 
Final IM/IRA Decision Document 

Release Final Responsiveness Summary and 
IM/IRA Decision Document to Public 

A u g u s t  1 4 ,  1992 



TABLE 6 

FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 

MILESTONE SCHEDULE 

ou 3 

OFF-SITE RELEASES 

OU 3 DRAFT REMEDY REPORT 

Submit Draft Past Remedy Report 

Submit Final Past Remedy Report 

October 26, 1990 

April 2 ,  1991 

OU 3 HISTORICAL INFORMATION AND PRELIMINARY 
HEALTH RISK ASSESSMENT 

Submit Draft Historical Information and Preliminary 
Health Risk Assessment Report 

Submit Final Historical Information and Preliminary April 16, 1991 
Health Risk Assessment Report 

November 9, 1990 

OU PHASZ I RCRA FACILITY INVESTIGATION/REMEDIAL 
INVESTIGATION (RFI / R I )  

Submit Draft Phase I RFI/RI Work Plan 

Submit Final Phase I RFI/RI Work P l a n  

Submir. Draft Phase I RFI/RI Xeport 

July 10, 1991 

December 6, 1991 

February 14, 1994 

October 2 1 ,  1994 



TABLE 6 

FEDERAL FACILITY AGREEMENT AND CONSENT ORDE'I 

MILESTONE SCHEDULE 

SITE-WIDE ACTIVITIES 

BACKGROUND STUDY 

S u b m i t  Draft  B a c k g r o u n d  S t u d y  R e p o r t  ( W a t e r )  Decenber 1 5 ,  1 9 8 9  

S u b m i t  D r a f t  B a c k g r o u n d  S t u d y  R e p o r t  ( S o i l s )  

S u b m i t  R e v i s e d  B a c k g r o u n d  S t u d y  R e p o r t  

COMMUNI TY RELAT I O N S  

S u b m i t  Draf t  C o r n u n i t y  S u r v e y  P l a n  

S u b m i t  F i n a l  C O m u n i t y  S u r v e y  P l a n  

S u b m i t  D r a f t  Community R e l a t i o n s  P l a n  

S u b m i t  F i n a l  C o r n u n i t y  R e l a t i o n s  P l a n  

December 1 5 ,  1 9 8 9  

December 2 1 ,  1 9 9 0  

J a n u a r y  2 3 ,  1 9 9 0  

March 2 2 ,  1990 

>?ove.mber 1, 1 9 9 0  

,z2cary 22, i991 

S u b m i t  C o r n u n i t y  R e l a t i o n s  P l a n  R e s p o n s i v e n e s s  Summary Z c n e  2 1 ,  1991 

HISTORICAL RELEASE REPORT 

S u b m i t  D r a f t  E i s t o r l c a l  R e l e a s e  R e p o r t  

S u b m i t  F i n a l  H i s t o r i c a l  R e l e a s e  R e p o r t  

PLAN FOR PREENTION OF CONTP-WINmT DIS?ZRSION 

S u b m i t  Draf t  P l a n  f o r  P r e v e n t i o n  o f  C o n t a m i n a n t  S e r , ~ 2 ~ 5 e r  1 9 ,  1940 

Dispers ion  

S u b m i t  F i n a l  P l a n  f o r  P r e v e n t i o n  o f  C o n t a m i n a n t  
D i s p e r s i o n  

July 22 ,  1991 

S u b n i t  R e s p o n s i v e n e s s  Sunrnary on ?:an f o r  
Prevention o f  C o n c a n i n a n t  D i s p e r s i o n  

November 25 ,  1991  



DISCHARGE LIMITS FOR RADIONUCLIDES (Work Plan) 

Submit Draft Work Plan for Discharge Limits 
f o r  Radionuclides 

Submit Final Work Plan for Discharge Limits 
for Radionuclides 

Submit Responsiveness Summary Discharge Limits 
-. for Radionuclides 

April 5, 1991 

S e p t e m b e r  16, 1991 

J a n u a r y  30, 1992 

SAMPLING AND ANALYSIS PLAN 

Submit Draft Quality Assurance Project Plan August 29, 1990 

Submit Final Quality Assurance Project Plan March 1, 1991 

Submit Draft Standard Operating Procedures August 29, 1990 

Submit Final Standard Operating Procedures, March 1, 1991 
Vo1w.e 1 - Field Operations, Volume 2 - Groundwater, 
Volume 3 - Geotechnical 
Submit Final Standard Operating Procedures, 
Volume 4 - Sxrface Water, Volume 5 - Ecology 

Submit Final Standard Operating Procedure, 
Volune 6 - Air 

Submit Final Standard Operating Procedure 
Addendum f o r  OU 2 Phase I1 W I / R I  Workplan 

Submit Final Stacdard Operating ?zocecure 
Addendum for OU 1 Phase I11 RFI/RI Workplan 

March 1, 1991 

March 1 ,  1991 

March 1, 1991 

March 1, 1991 

Submit Final Treatability Study Plan J u n e  3 ,  1991  

Submit Draft Treatability Study Report Fay 26, 1943 



TABLE 6 

FEDERAL FACILITY AGFSEYXNT AND CONSENT ORDER 

MILESTONE SCHEDULE 

ou 4 

SOLAR PONDS 

OU 4 SOLAR PONDS PHASE I RCRA FACILITY INVESTIGATION/ 
REMEDIAL INVESTIGATION (RE'I/RI) 

Submit Draft Phase I FG'I/RI Work Plan June 8,  1990 

Submit Final Phase I RFI/RI Work Plan November 26, 1991 

OU 4 SOLAR PONDS PHASE I INTERIM MEASURE/INTERIM 
REMEDIAL ACTION 

Submit Draft Phase I Proposed IM/IRA Decision Docunent A p z l l  14, I994 

Submit Phase I Proposed IM/IRA Decision Document June 24, 1994 

Submit IMIIM Responsiveness Summary November 1, 1994 

Submit Phase I Final IM/I;W Decision Docunent January 13, 1995 
and Final Responsiveness S ~ ~ r . a r y  

- * * -  - - .  _ _ _ _ - _ _  - - ,  - _ -  - * . . - - \ , I - - .  - - , . _ - -  _-- ... ̂ _  - ~ _--_ - _ _ _ ,  - - -_ __.- __...-.-_ ----.. -----.---- 

Suk-Jit F;:s: T i t l e  >s.si-;n February 10, 1995 

Begin Phass I IM/IRA Construction September 27,  1995 

All Solar Ponds Emptied of Water and Sludge January 20, 1995 

OU 4 SOLAR PONDS PHASE I1 RE'I/RI 

Submit Draft Phase I1 REI/RI Work "an 

Submit Fiml Phase I1 .sFi/Ri Work 31an 

Submit D r a f t  ?hase I1 R T I / R I  Xeporz 

Subnit F i n a l  ?hase I1 R F I / X I  Xecozz 



TABLE 6 

FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 

MILESTONE SCHEDULE 

OU 6 

WALNUT CREEK 

OU 6 PHASE I RCRA FACILITY INVESTIGATION/REMEDIAL 
INVESTIGATION ( W I  /RI) 

S u b m i t  Draft P h a s e  I RFI/RI Work P l a n  

S u b m i t  F i n a l  P h a s e  I RFI/RI Work P l a n  

S u b m i t  Draft P h a s e  I RFI/RI R e p o r t  

Submit  F i n a l  P h a s e  I RFI/RI R e p o r t  

April 1 9 ,  1991 

September  1 6 ,  1 9 9 1  

June 10, 1994 

November 18, 1994 



TABLE 6 

FEDERAL FACILITY AGFSEMENT AND CONSENT ORDER 

MILESTONE SCHEDULE 

OU 8 

7 0 0  AREA 

OU 8 700 AREA PHASE I RCRA FACILITY INVESTIGATION/ 
REMEDIAL INVESTIGATION (RFI/RI) 

Submit  Draft  Phase  I RFI/RI Work P l a n  

Submit  F i n a l  Phase  I RFI/RI Work P l a n  

Submit  Draft  Phase  I RFI/RI Report 

Submit  F i n a l  Phase  I RFI/RI R e p o r t  

May 1, 1992 

December 1, 1992 

F e b r u a r y  1 4 ,  1 9 9 4  

July 12, 1994 



TABLE 6 

FEDERAL FACILITY F.‘”?EIMENT AND CONSZNT ORDZR 

MILES 2 SCHEDULE 

OU 14 

RADIOACTIVE SITES 

ou 14 RADIOACTIVE SITES PHASE I RCRA FACILITY INVESTIGATION/ 
REMEDIAL INVESTIGATION (RE’I/RI) 

Submit Draft Phase I RFI/RI Work Plan 

Submit Draft Phase I FU?I/RI Work Plan 

Submit Draft Phase I WI/RI Report 

Submit Draft Phase I R-rI/RX Report 

June 26, 1992 

October 19, 1992 

December 2 0 ,  1994 

May 23, 1995 


